ID WBS Task Name Contact | Resource Duration
o Initials

249 35214 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days
39 2.6.11 DOrepro tools adaptation: Production test GG PM,MD 4 days
251 3.5.21.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days
44 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
253 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
360 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
254 3.5.2.22 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
255 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
256 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days
45 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
257 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days
334 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days
365 4333 Augment Job States to be more meaningful to large customer GG PM 5 days
264 3.5.3.1.1 Determine goal level, requirements GG PM 4 days
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
58 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
259 3.5.25 Add the deployment of scripts to installation instructions GG PM 3 days
265 3.5.3.1.2 Determine existing querying performance GG PM 4 days
267 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days
268 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
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Start Finish Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIwW[T[F[S[sIM[TIW[T[F[S[SIM[TIW[T[F[S[SIM[TIW[T[F[S[SIM[TIW[T[F[S[S[M[T]
Mon 1/7/08 Wed 1/9/08 : PM,SS @& & - Deploy/observe tools for SamGrid job queue
Tue 1/8/08 Fri 1/11/08 PM,MD ::—D@#epm tools adaptation: Production test
Thu 1/10/08 Fri 1/11/08 3 PM,SS E':—Depley—observe tools for auto-clean up for OSG job queue
Mon 1/14/08 Fri 1/18/08 : PM }-Generalization of Job Types according to 1/0 C
Mon 1/14/08 Mon 1/14/08 PM‘b Resolve: Globus gatekeeper does not properly cleanup gass cac
Mon 1/14/08 Fri 1/18/08 PM }-Job-State-dlagram with most common error sta
Tue 1/15/08 Tue 1/15/08 PM Periodically clean up grain log files at fwd nodes and exec si
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Mon 2/11/08
Tue 2/19/08
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solve how to add production paths in future: Document
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